



Sorbent Decontaminati on Systems

Gyleen Fitzgerald; (410) 436-5592

U.S. Army

Soldier and Biological Chemical Command

Sorbent Decontamination Systems



Edgewood Chemical Biological Center

- **Peer review by all services concluded the Sorbent candidate met or exceeded the performance of XE-555 (26 APR 99)**
- **Sorbent released into the military inventory as a decontaminant (27 APR 99)**
- **Sorbent approved for incorporation in the M295 (28 APR 99)**
- **Sorbent to be incorporated in the existing M295 contract, TBD (RI-ACALA lead)**

Sorbent Decontamination Systems

Edgewood Chemical Biological Center



- **Baseline prototype established for the M11/M13 replacement**
- **Human engineering testing to begin 14 JUN 99 at APG**
- **Combined DT/OT to begin 12 OCT 99 (DPG)**
- **Award of production contract 2QFY00**



Sorbent Decontaminati on Systems

Gyleen Fitzgerald; (410) 436-5592

U.S. Army

Soldier and Biological Chemical Command
